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Main 0.0 49.9

FY Division Project Name From Blk # To Blk # Type Con Est Status
Percentage of 
Location Work 

Complete

 Completion 
Date

CD LD Lane Miles
Contract 

No.
Sector Remarks

21 TEC E Belvedere Ave Bradhurst Rd 900 Clearspring Rd 700 REHAB - LOC $427,000 Planned 0% 4 43 1.3 TR-21011 1

21 TEC Cedonia Ave Hazelwood Ave 5800 Belair Rd 6400 REHAB - LOC $594,000 Planned 90% 2 45 2.0 TR-21011 1

21 TEC Loch Raven Blvd Northern Pkwy 5400 Woodbourne Ave 6100 REHAB - LOC $974,000 Planned 0% 2 & 4 43 3.5 TR-21011 1

21 TEC Belvieu Ave Hillsdale Rd 4300 Post Rd 4500 REHAB - LOC $320,000 Planned 10% 5 41 1.1 TR-21012 2

21 TEC Groveland Ave Hillsdale Rd 4300 N Rogers Ave 4500 REHAB - LOC $320,000 Planned 30% 5 41 1.1 TR-21012 2

21 TEC Liberty Hights Ave Druid Park Dr 3000 N Dukeland St 2900 REHAB - LOC $440,000 Planned 0% 7 40 1.5 TR-21012 2

21 TEC W University Pkwy 39th St 100 N Charles St 300 REHAB - LOC $889,000 Planned 0% 14 43 3.0 TR-21012 2

21 TEC Chesapeake Ave S Hanover St 100 9th St 1100 REHAB - LOC $750,000 Planned 90% 10 46 2.6 TR-21013 3

21 TEC Reedbird Ave Potee St 100 Cherryland Rd 900 REHAB - LOC $470,000 Planned 40% 10 46 1.6 TR-21013 3

21 TEC Round Rd Cherry Hill Rd 2600 Joseph Ave 2300 REHAB - LOC $250,000 Planned 40% 10 46 0.8 TR-21013 3

21 TEC Uplands Pkwy Edmondson Ave 500 Pen Lucy Rd 200 REHAB - LOC $525,000 Planned 95% 8 41 1.8 TR-21013 3

21 TEC Boston St S Haven St 3300 S Clinton St 3800 REHAB - LOC $680,000 Planned 10% 1 46 2.2 TR-21014 4

21 TEC Madison St Broadway 1100 Ensor Rd 1700 REHAB - LOC $610,000 Planned 30% 12 45 2.0 TR-21014 4

21 TEC W Moravia Rd I-95 6000 I-895 7000 REHAB - LOC $640,000 Planned 0% 2 45 & 46 2.1 TR-21014 4

21 Maintenance Danville Ave Dundalk Ave 6700 County Line 6729 RESURF -In-house $40,000 Completed 100% 05/14/21 1 46 0.3 4

21 Maintenance Muth Ave N Forest Park 5200 End 5303 RESURF -In-house $20,000 Completed 100% 05/18/21 8 41 0.1 2

21 Maintenance N Carey St W Mulberry St 300 W Saratoga St 300 RESURF -In-house $40,000 Planned 0% December 9 40 0.3 3

21 Maintenance Arunah Ave Monroe St 1800 Kirby St 1800 RESURF -In-house $20,000 Completed 100% 07/27/21 9 44 0.1 3

21 Maintenance Springwood Ave Belair Rd 4200 Maruth Ave 4200 RESURF -In-house $30,000 Completed 100% 09/01/21 2 45 0.2 1

21 Maintenance Saint Thomas Ave Grenton Ave 4100 End 4100 RESURF -In-house $40,000 Completed 100% 09/13/21 3 45 0.3 1

21 Maintenance Garrett Ave Montpelier St 2500 Exeter Hall Ave 2600 RESURF -In-house $50,000 Completed 100% 11/13/21 14 43 0.4 1

Goals

Total Lane Miles completed 2021 - TEC

Total Lane Miles  completed 2021 - Maintenance

Total Lane Miles Completed 2021 - Maintenance

Total Cost of  Construction 2021 - Maintenance

Total Lane Miles under Construction 2021 - TEC Total Lane Miles under Construction 2021 - Maintenance

$7,889,000

26.5

Total Lane Miles Completed 2021 - TEC 0.0

Total Cost of  Construction 2021 - TEC
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21 Maintenance Hartwait St Malvern St 6600 Dundalk Ave 6600 RESURF -In-house $30,000 Completed 100% 09/18/21 1 46 0.2 4

21 Maintenance Kirby Ln Edmondson Ave 600 Arunah Ave 600 RESURF -In-house $20,000 Completed 100% 07/27/21 9 44 0.1 3

21 Maintenance N Monastery Ave W Caton Ave 0 Saint Joseph St 75 RESURF -In-house $50,000 Completed 100% 09/11/21 8 41 0.4 3

21 Maintenance Parkwood Ave Anthony Ave 4200 Belair Rd 4400 RESURF -In-house $60,000 Completed 100% 08/23/21 2 45 0.5 1

21 Maintenance Eierman Ave Belair Rd 3900 End 4100 RESURF -In-house $40,000 Completed 100% 08/21/21 3 45 0.3 1

21 Maintenance Whiteford Ave Winston Ave 5100 Notre Dame Ln 5100 RESURF -In-house $30,000 Completed 100% 11/23/21 4 43 0.2 1

21 Maintenance W Englewood Rd Falls Rd Ter 15 Edgevale Rd 0 RESURF -In-house $40,000 Completed 100% 09/09/21 6 41 0.3 2

21 Maintenance Virginia Ave 6th St 4500 Church St 4700 RESURF -In-house $100,000 Completed 100% 10/04/21 10 46 0.9 3

21 Maintenance Saint Benedict St Bloomfield Ave 3300 Primson Ave 3300 RESURF -In-house $30,000 Completed 100% 11/06/21 10 40 0.2 3

21 Maintenance Whittier Ave Reisterstown Rd 2200 Woodbrook Ave 2200 RESURF -In-house $50,000 Completed 100% 11/22/21 7 40 0.4 2

21 Maintenance Norfolk Ave Forest Glen Rd 4700 End 4720 RESURF -In-house $60,000 Completed 100% 11/04/21 8 41 0.5 2

21 Maintenance Saint Georges Ave E 43rd St 4400 E Cold Spring Ln 4400 RESURF -In-house $50,000 Completed 100% 08/12/21 4 43 0.4 1

21 Maintenance E Oliver St N Broadway 1700 Rutland Ave 1700 RESURF -In-house $30,000 Completed 100% 11/01/21 12 45 0.2 1

21 Maintenance E Oliver St Rutland Ave 1800 N Wolfe St 1800 RESURF -In-house $30,000 Completed 100% 11/01/21 12 45 0.2 1

21 Maintenance Brehms Ln Parkside Dr 4100 Shamrock Ave 4100 RESURF -In-house $30,000 Planned 0% December 13 45 0.2 1

21 Maintenance E Fairmount Ave Highland Ave 3400 Conkling St 3500 RESURF -In-house $50,000 Completed 100% 06/17/21 1 46 0.4 4

21 Maintenance Parkmont Ave Maruth Ave 4300 Belair Rd 4200 RESURF -In-house $40,000 Completed 100% 07/14/21 2 45 0.3 1

21 Maintenance Morello Rd Echodale Ave 5300 Hamilton Ave 5400 RESURF -In-house $60,000 Completed 100% 07/21/21 3 43 & 45 0.4 1

21 Maintenance Old York Rd E 39th St 3900 Wyanoke Ave 3900 RESURF -In-house $40,000 Completed 100% 09/02/21 4 43 0.3 1

21 Maintenance Manhattan Ave Stuart Ave 2500 Pimlico Rd. 2900 RESURF -In-house $100,000 Completed 100% 10/27/21 5 41 0.6 2

21 Maintenance Seven Mile Ln Reisterstown Rd 3600 Park Heights Ave 4000 RESURF -In-house $260,000 Planned 0% 5 41 2.5 2 Utility Work

21 Maintenance Edgevale Rd Club Rd 100 Elmwood Rd 200 RESURF -In-house $150,000 Completed 100% 09/29/21 6 41 1.2 2

21 Maintenance Classen Ave Reisterstown Rd 2700 Park Heights Ave 2700 RESURF -In-house $30,000 Completed 100% 11/18/21 6 40 0.2 2

21 Maintenance Bloom St Division St 500 Druid Hill Ave 500 RESURF -In-house $40,000 Completed 100% 08/13/21 7 40 & 44 0.3 3

21 Maintenance Anoka Ave Towanda Ave 2300 Reisterstown Rd 2300 RESURF -In-house $40,000 Completed 100% 08/17/21 7 40 0.3 2

21 Maintenance Primson Ave Saint Benedict St 800 Wilkens Ave 800 RESURF -In-house $20,000 Completed 100% 08/25/21 10 40 0.1 3

21 Maintenance Light St Wells St 1900 Winder St 1900 RESURF -In-house $80,000 Completed 100% 07/14/21 11 46 0.7 4

21 Maintenance Grindall St Riverside Ave 200 William St 200 RESURF -In-house $20,000 Completed 100% 06/30/21 11 46 0.1 2

21 Maintenance Leadenhall St Henrietta St 800 Montgomery St 800 RESURF -In-house $40,000 Completed 100% 06/29/21 11 46 0.3 3

21 Maintenance N Rutland Ave E North Ave 1800 E Layfette Ave 1800 RESURF -In-house $40,000 Completed 100% 06/14/21 12 45 0.3 4

21 Maintenance Ashland Ave N Chester St 2100 N Patterson Park 2200 RESURF -In-house $30,000 Planned 0% 13 45 0.2 4 Utility Work

21 Maintenance N Madeira St Madison St 800 Ashland Ave 800 RESURF -In-house $20,000 Planned 0% 13 45 0.1 4 Utility Work

21 Maintenance E 32nd St The Alameda 1600 Hillen Rd 1800 RESURF -In-house $80,000 Completed 100% 08/02/21 14 43 0.7 1
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